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Weekly Progress Report for week of August IS through August 3 1, 2000
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S e p t e m b e r 01,2000

US EPA Region VII!
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street, Sui t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII U n i l a t e r a l A d m i n i s t r a t i v e Order (UAO) No. CERCLA-8-2000-
10, L i b b y , Ml. Export Plant W e e k l y Report for August 25-3 1, 2000.

Dear Mr. Peronard;
Per the above referenced Uni la t era l A d m i n i s t r a t i v e Order, please f i n d attached a weekly
report d e s c r i b ing the ac t iv i t i e s that occurred during the week of August 25-3 1 , 2000, at the
Libby, Mt. Export P l a n t .
Please call if you have any questions concerning thi s submittal.
S i n c e r e l y ,

M r . J i m Stou t
S i t e Proj e c t Manager
Attachment
cc: J o h n Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W,R. GraceDavid Cleary W.R. Grace
Karen Brown W.R. Grace
Matthew Cohn US EPARay L i d s t r o m URS

U R S C o r p o r u l i o r i/or 1 rni s:r«M. BuiTti :wot)Denver. CO 80^02
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M r . I ' a u l I ' o r w w n l
W e u k l y Progres s Report

S e j r t c m b c r O l , 2000
PUSH 1

S e p t e m b e r 01,2000

US HP A Region V1I1
A t t n . Mr. Paul Peronard, 8BPR-EP
On-Scene Coordinator
999 18th Str e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progress Report for the Week of Augus t 25 - Augus t 31, 2000
The W e e k l y Progress Report for the week of August 18 though August 24, 2000 was
submit t ed to the EPA and Sta t e on August 25, 2000
At M i U w o r k West

• A d d e n d u m No. 3 revising the scope of work for the Planer S h o p cleaning, was signed
on August 25, 2000.

• Removed 2 truck loads of debris from Planer S h o p to mine d i spo sa l site. T h i s
represents the remainder of the material f rom the Planer S h o p .

• Power washing and encapsulat ion at the Planer S h o p was comple ted on 8/31/00 .
• Mel Burnett (Mil lwork W e s t ) approved sign des igns i n d i c a t i n g M i l l w o r k West move

and new location. Received quote from F l e e t G r a p h i c s for cost of signs.
• URS personnel continue to clean the Mill work West retail o f f i c e .

At M i l l w o r k West Temporary Relocation Site
• A b u i l d i n g permit for construction of the t emporary p o l e structures has been approved

and del ivered to the site.
• URS de l iv er ed its back hoe to the pole b u i l d i n g location to assist in construction.
• The b u i l d i n g contractor, with the h e l p of URS personnel, comple t ed the f o o t i n g s for

the large b u i l d i n g , i n s t a l l e d p o l e s , and c ompl e t ed the m a j o r i t y of the f r a m i n g .
• URS personnel assisted the p o l e contractor in c o m p l e t i n g all f o o t i n g s for the smallb u i l d i n g .
• Hired Arrowhead Engineering, Inc. to engineer designs for two f i r e hydrants .
• Requested 0si.imat.es f rom two local contractors for i n s t a l l a t i o n of two f i r e hydrants.

( J I > S
7 0 7 I ' l l ; S i r c i f . . S u i t e 3100
Tal: 3
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W e e k l y Trope** R-st»itS c p i e m b o r O 1.2000
Page 2

• Made arrangements with B&B dril l ing, per Internat i onal Paper engineers, for f l u s h -mounting two monitoring wells at the pole bui lding location.• C o m p l e t e d p u t t i n g down gravel inside the large po l e bu i ld ing .
At Proposed Mine Disposal S i t e

• Calcium chloride was a p p l i e d to the road to the mine di spo sa l site, f rom the mine gateto the mine di sposal area. This completes the calcium chloride a p p l i c a t i o n to the roadleading to the mine di sposal site.• 2 truckloads of debris were delivered to the mine d i s p o s a l site representing theremainder of the debris f rom the Planer Building.
• Full level C PPH is now required at the mine site per Paul Peronard.• Tarps for trucks have been delivered and tested.

Probl ems and Issue s
• Have not received approved copies of A d d e n d u m N o . 2 or A d d e n d u m N o . 5 .• A d d e n d u m No.4 lo amend cleaning act ivi t i e s for the Small Shed was submitted to theEPA but has not been approved.
• The KPA is now requiring perimeter air sampling, at the seven prev iou s ly de s ignatedl o ca t i on s at the Export Plant. These s a m p l e s are being c o l l e c t ed in areas where thep u b l i c has comple t e access.
• Perimeter air s ampl e s are to be analyzed by ISO 10.312 per Paul Peronard.• Me! Burnett (Millwork West) is using r o o f t o p s and spacer blocks , p r e v i o u s l ypurchased by W.R. Grace, on newly delivered lumber. Mel Burnett was informed byt JRS personnel that he did not have permission to do thi s and that doing so maycontaminate the new lumber.• The f i r e hydrants at the pole building location require a state-approved engineeredplan.• All v i s i tors , workers, and contractors conducting activit ies within the mine site must

adhere to level C PPE restrictions per EPA request on August 24, 2000.• No c l eanup or removal activities arc allowed to take p lace at the west yard of Mil lworkWest.
A n a l y t i c a l Data Received

* No TEM resul t s were received during this period.
• PCM re su l t s for all area and personal air s a m p l i n g are attached.

U R S C o r p . i r a r l o n
707 17;.h S t r o o t . S u i t e 3100
Oenw. CO S0202T I - I - a n a -xi-j rwtnn
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.Mr. 1 ' a n l I V i o i w u lWvu-kly Piogrcas Report
S e p t e m b e r 01.2000

Material Movement and Dispo sa l
• Two truckloads of debris were removed f rom the Planer S h o p and di sposed of at the

mine site d i spo sa l area. Each truck contained seven to ten yards of double p o l y -wrapped packages. This represents the remainder of the debris f rom the Planer S h o p ,
A total of 11 truckloads were removed from the Planer S h o p and d i spo s ed of al the
mine site di sposal area.

• One truckload of debris created f rom encapsulation and decon d i s m a n t l i n g activities is
being staged in a larpcd dump truck on site at the Export Plant awaiting d i s p o s a l at the
mine site.

H e a l t h a n d S a f e t y
• All visitors, workers, and contractors conducting activit ies within the mine site must

adhere to level C PPE restrictions.
• All personnel p a r t i c i p a t i n g in mine site ac t iv i t i e s adhered to level C PPE restrictions.
• Outs ide and ins ide work area air sampl e s and personal air s ampl e s were co l l e c t ed per

the H e a l t h and S a f e t y Plan (Results are attached).
• A 40-hour H A Z W O P E R course for URS contractor personnel was conducted

beginning August 28,2000.
• No inc ident s or accidents.

A n t i c i p a t e d Developments N e x t Week
• Power washing within the Planer S h o p will be c o m p l e t e d , The Planer S h o p will be

encapsulated and cleared.
« W i l l c omple t e the large po l e b u i l d i n g and begin construction on the small p o l e

bui lding.
• Will f lu sh-mount the two monitoring wel l s at the po l e b u i l d i n g location.
• W i l l remove the f ence s at the p o l e b u i l d i n g location.
• C o m p l e t e p l a n s and receive state approval for two f i r e hydrant s at po l e b u i l d i n g

location.
• Begin i n s t a l l a t i o n of two f i r e hydrants at new p o l e b u i l d i n g locat ion.
• I s s u e d r a f t f or review of A p p e n d i x J, Disposal S i t e Restoration Plan.

Planned Resolutions or Ant i c ipa t ed Problems
* Is sue s concerning use of r o o f t o p s and spacer blocks by M i l l work West.
• A p p r o v a l of A d d e n d u m No.4 so that preparation work can begin on the S i n a l l S h e d .

I . J H K C t i i ' l W H i i l r t
7 0 7 1 7 l l i S t r o l l . S u i l o 3400
Drtnve i . CO t iCVJO?
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M r . !
W e e k l y Progress Report

S e p t e m b e r 01, 2000P a g e ' 1
S c h e d u l e

The P l a n e r S h o p at Millwork West will be ready for use by Sept ember 4, 2000,
The f i r s t po le structure at the Mil lwork West temporary relocation site wi l l be
comple t ed by September 9, 2000.
Both po l e structures at the Mil lwork West temporary relocation site will be c ompl e t ed
by Sept ember 23, 2000.
The f i n a l movement of the Mil lwork West retail business will be completed by
S e p t e m b e r 30, 2000.

R e s p e c t f u l l y ,

J i i n S t o u t
P r o j e c t Coordinator
Ubby Asbe s t o s S i t e
Attachment s ( 2 1 )

U R S C e r j w r i i o ' i
707 1 7 U - S v s t l . SuKv 3100
Denver. CO f iO?02
Tel: 303.252.0800


